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MINUI.'ES OF THE MEETING OF BOARD OF PUBLIC WORKS, NOVEMBER 18, 1941 

The Board of Public Works met on November 18, 194~, in the office of 
the Governor, State House, Annapolis, Maryland •. 

There were present: Herbert R. O'Conor, Governor 
J. 1'.Iillard Tawes, Comptroller. 

The Minutes of the Meeting of November 6, 1941, a copy of which was 
sent to each member of th_e Board, were approved. 

MORGAN EITATE COLI.EGE: 

A Special Meeting of the Board was called on this date to take up the 
matter of contracts approved by the Board at the meeting held November 
6, 1941, for the construction and equipment of a new Power House for 
Morgan State College, because of a letter received from the Steiner Con
struction Compa,ny in which it was requested that certain exceptions be 
made in the contract to be signed by that company for the work to be 
done by it. 

Mr. Lucien E. D. Gaudreau, architect for the work, Attorney General 
William c. Walsh, and Assistant Attorney General Hugh A. Meade, attend

. ed the meeting. 

The Secretary read to the Board the letter received from Steiner Con
struction Company, dated November 14, 1941, reading as follows: 

"We have been advised by Mr •. L. E. D. Gaudreau that we have been award
ed the contract for the General Construction Work, Power House, Morgan 
State College, Baltimore, Maryland. 

"We also understand that the mechanical work in connect.ion with this 
Power House is to be awe,rded to a non-union contractor. We have an agree
ment with the Baltimore ·Building Trades Council, ilhi.ich states that men 
employed by us and men employed by our sub-contractors shall be of union 
affiliation recognized by the Council, and that they cannot work on a 
job on which non-union labor is employed. 

"Therefore, we are ready to accept this contract with the understanding 
that our contract is to be completed in its entirety, and that our work 
will be carried out without interruption or interference caused by oth
er contractors in connection with this project.ff 

After due consideration of the letter of Steiner Construction Company, it 
was decided that there was nothing in the specifications on which the 
company bid, nor in its bid, which would justify making the changes sug
gested by the company and that the Board could not accept the proposed 
modifications of the contract. The Board felt it should require the 
Steiner Construction Company to carry out its contract in accordance 
with the specifications and that any failure on its part should subject 
it to the penalty prescribed in the specifications. 

The Attorney General was authorized to confer with Steiner Construction 
Company, or its attorney, and with The Lacchi Construction Company, se
cond low bidder, in the event Steiner Construction Company definitely 
declined to execute the contract called for by the specifications.· In 
the event The Lacchi Construction Company should decline to accept an 
award for the construction work in accordance with its proposal, the 
Board decided that the next thing to do would be to approve an award of 
a contract to the Costanza Construction Company, the third low bidder. 

The Secretary was directed.to advise the Steiner Construction Company 
of the Board's act'ion in declining to agree to a modification of the 
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specifications in the execution of a contract for the work. · · 

There being no further business, the meeting was adjourned. 

Memorandum: 

The Secretary directed the following letter to Steiner Construction Co. 
and delivered it personally to Mr. Roman J. Steiner, on November 19th, 
1941. 

"Steiner Construction Company 
2122 IV!aryland Avenue 
Baltimore, Maryland November 18, 1941 

Attention: Mr. Roman J. Steiner 

Gentlemen: 

Your letter of November 14th to the Board of Public Works, relative to 
contract awarded by the State to you for the general construction work, 
Power House, Tubrgan State College, Baltimore, Maryland, was brought to 
the attention of the Board at a meeting held today, November 18, 1941. 

,, . 

In your letter you state that under your agreement with the Baltimore 
Building Trades Council, your men are not permitted to work on a job 
on which non-union labor is employed, and you state that your accept
ance of the contract for the erection of the Power House at Morgan 
College is conditioned on your contract being "completed in its entirety, 
and that our work will be carried out without interruption or inter
ference caused by other contractors in connection with this project." 

There is nothing in the specifications on which you bid nor in your 
bid, which justifies making the changes suggested by you, and after 
full consideration of your letter, the Board decided that it.could not 
accept the proposed modifications of the contract. The Board feels 
that it has the right to expect you to carry out your part of the con
tract in accordance with the specifications and any failure on yo\l+
part to do so will subject you to the penalty prescribed in the,·speci-
fications. ' 

In view of the necessity of the Board awarding this contract to the 
next lowest bidder on or before Friday, November 21st, I would greatly 
appreciate your definitely advising me Whether you will proceed with 
the execution of the contract or whether you will withdraw your bid and, 
of course, in this latter event the $2000 check which you deposited with 
the bid will be retained by the State. 

Very truly yours, 

Secretaryn 

Following receipt of the above letter, Mr. Steiner conferred with his 
attorney and with the Baltimore Building Trades Council, and advised 
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Ivir. Hugh A •. Meade, Assistant Attorney General, that the Baltimore Building 
Trades Council wo.uld gi:ve the Steiner Construction. Company a waiver in 
connection with the agreement that company has with the Baltimore Building 
Trades Council, whereby the company would be permitted to carry out its 
contract with the State and that no interference would be given because 
of the fact that the employees of Charles T. King, Inc. would be working 
on the job at the same time as the employees of Steiner Construction Co. 

The contract was dU.ly execut~q. and bond furnished in accordance with the 
specifications_. 

In the meantime, the Attorney General had conferred with The Lacchi Con
struction Company and had received a written statement.frqm t~at company 
advising that -

"Owing to the labor conditions of mechanical contractors, we are 
.unable to enter into a contract and our proposal is hereby with

.. drawn." 

November 21, 1941 

;). 

: ... 


